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High Peak Local Development Scheme 2025 incorporating Local Plan Timetable

1 Introduction

1.1 The Planning and Compulsory Purchase Act 2004 (as amended by the Planning Act 2008
and Localism Act 2011) requires the Council to prepare and maintain a Local Development
Scheme (LDS). The High Peak Local Development Scheme sets out the documents, which the
Council will use when exercising its planning functions. The planning policies, which the Council
uses to guide planning applications, together with proposals for the development and regeneration
of specific areas of land are contained in a variety of documents.

1.2 The Local Development Scheme (LDS) explains what each of these documents are, what
areas they cover and how they relate to each other. The Scheme also sets out a timetable for the
production of new documents and the review of existing documents including the High Peak Local
Plan. The Council will measure progress against this published timetable.

1.3 The Local Development Scheme should be the starting point for everyone who has an
interest in the planning of the Borough. The Scheme sets out:

The documents to be produced and the linkages between them
The timescales for the documents

How the documents will be monitored and evidenced

Potential risks and how they will be managed

1.4 The previous Local Development Scheme was agreed by the Council in August 2022 and the
timescales for the High Peak Local Plan Review were set out in this document. There has since
been some changes in circumstances necessitating the production of a revised Local Development
Scheme.

1.5  The new National Planning Policy Framework (NPPF) was published on 12th December
2024. In light of the changes to the NPPF, the Deputy Prime Minister has asked that all local
planning authorities produce an updated Local Development Scheme (LDS) within 12 weeks of
the publication of the NPPF, i.e. by no later than 6 March 2025. The updated LDS should include
clear, realistic, and specific dates for consultation and submission of the Local Plan. Once updated,
the Council is required to make the LDS publicly available, and send a copy to the Ministry of
Housing, Communities and Local Government. This 2025 LDS is the updated version required
by the Government.

1.6  Although reforms to the local plan making system, through the Levelling-up and Regeneration
Act 2023 are underway, at the time of writing, no regulations are in place to indicate how the new
system will operate. Consequently, the High Peak Local Plan timetable set out in this document
reflects the current planning system.
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{V(Q 2 The Development Plan

a

2.1 Alllocal planning authorities are required to draw up a Development Plan for their area. The
Plan sets out the Authority’s policies and proposals for the development and other use of land. It
also provides the framework for making decisions about planning applications within the area.

2.2 This Local Development Scheme focuses solely on the area of High Peak outside of the
National Park, for which, the Borough Council is the local planning authority. Derbyshire County
Council is also responsible for minerals and waste planning outside of the National Park.

2.3 The Peak District National Park Authority functions as the local planning authority for the
parts of the Borough that are located within the National Park. As such, a separate Development
Plan for this part of the Borough is in place which includes the Peak District National Park Core
Strategy and Development Management Policies document.

2.4 Neighbourhood Plans when "made" also form part of the Development Plan for the Borough.
The Chapel-en-le-Frith Neighbourhood Plan was made in August 2015 and the Whaley Bridge
Neighbourhood Plan was made in January 2024. These are the only made plans within the High
Peak planning area.

2.5 The following areas have been formally designated by the Council as Neighbourhood Areas
to enable the preparation of Neighbourhood Plans:

Chapel-en-le-Frith Parish (designated April 2013)

Chinley, Buxworth and Brownside Parish (designated July 2016)

Whaley Bridge Parish (designated October 2013)

Hayfield Parish (designated September 2019)

Buxton Neighbourhood Area (non-parished) and Buxton Neighbourhood Forum (designated
February 2021)

2.6 As of January 2025, the Development Plan outside of the National Park consists of:

High Peak Local Plan (adopted April 2016)

Chapel-en-le-Frith Neighbourhood Plan (made August 2015)
Whaley Bridge Neighbourhood Plan (made January 2024)
Derbyshire Minerals and Waste Development Framework (DMWDF)

2.7 Inaddition to the Development Plan, the following documents provide additional guidance and
information relating to planning in the Borough:

Supplementary Planning Documents

2.8 The Council has a variety of adopted Supplementary Planning Documents (SPD)
which provide additional information and advice in support of the Local Plan. Adopted SPDs include:

e Developer Contributions SPD (adopted October 2023)

Water in Buxton SPD (adopted December 2021)

Design Guide SPD (adopted February 2018)

Buxton Design and Place Making Strategy SPD (adopted December 2009)
Glossop Design and Place Making Strategy SPD (adopted March 2012)
Residential Design SPD (adopted December 2005)
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2 The Development Plan

e Designing out Crime SPD (adopted June 2005)
e Landscape Character SPD (adopted March 2006)

2.9 Additional informal guidance is also provided by the Council in relation to shop fronts and
signage but these documents are not SPDs.

Statement of Community Involvement (SCI)

2.10 This document sets out the standards and processes of engaging the community on the
Council’s planning functions. The document details procedures for public involvement with planning
policy as well as setting out standards for development control. The latest version of the SCI was
adopted by the Council in October 2023.

Authority Monitoring Reports (AMR)

211 The Authority Monitoring Report was introduced in 2004 under the Planning and Compulsory
Purchase Act. The process of monitoring is seen as being fundamental to plan preparation and
the concept of plan, monitor and manage. Monitoring helps to establish what is happening now,
what may happen in the future and by comparing trends against existing policies and targets,
determines what needs to be done.

2.12 The monitoring reports present and analyse data relating to specific planning policies to
consider their effectiveness. All AMRs are available to view on the Council's website.

Infrastructure Funding Statements

2.13 The Council produces an Infrastructure Funding Statement each year to provide information
on developer contributions that have been secured, collected and spent on infrastructure and
affordable housing by the Borough Council.
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3 High Peak Local Plan and Associated Documents -

Timescales and Programme

3.1 The future programme for planning policy documents in the Borough includes the following:

Neighbourhood Plans
Authority Monitoring Reports
Infrastructure Funding Statements

Updated High Peak Local Plan and Policies Map

3.2 The purpose, scope and timescales for each of these documents is detailed in the tables
below. Each document is applicable to the whole of High Peak outside of the Peak District National
Park unless otherwise stated. No policy documents are proposed to be prepared jointly with other
Local Planning Authorities but joint working will take place on aspects of the evidence base.

Updated High Peak Local Plan and Policies Map

Purpose and scope

What is the scope of the document?

A spatial strategy and vision for the
Borough and the policies and site allocations
to deliver them.

What is the purpose of the document?

Part of Development Plan for High Peak to be
used to determine planning applications and
guide investment.

What will it replace?
Timetable

Early engagement

High Peak Local Plan adopted April 2016

January - March 2023

Preferred Options consultation Spring 2025
Proposed Submission Consultation Winter 2025
Submission of Local Plan Spring 2026
Examination Summer 2026
Adoption Autumn 2026

Neighbourhood Plans

Purpose and scope

What is the subject of the document? To be determined by the relevant Parish/Town

Councils and the Buxton Neighbourhood Forum

What is the status of the document?

Part of the Development Plan for the respective
area. Plans must be in general conformity with
the strategic policies of the Local Plan.
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3 High Peak Local Plan and Associated Documents -

Timescales and Programme

Purpose and scope

What will it replace?
Timetable

Consultations

TBD

TBD by Parish/Town Councils and the Buxton
Neighbourhood Forum

Adoptions

TBD

Authority Monitoring Reports

Purpose and scope

What is the subject of the document?

Presentation and analysis of data for indicators
relating to development plan policies

What is the status of the document?

Monitoring report

What will it replace?

Timetable

Consultation

Monitoring reports are produced annually

N/A

Publication

December each year

Infrastructure Funding Statements

Purpose and scope

What is the subject of the document?

Data on developer contributions that have been
secured and spent by the Council on
infrastructure

What is the status of the document?

Monitoring report

What will it replace?

Timetable

Monitoring reports are produced annually

Consultation

N/A

Publication

December each year
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1:‘('7‘ 4 Monitoring, Evidence and Review

4.1 The Council needs to ensure that the Local Plan is based on adequate, up-to-date and
relevant evidence about the economic, social and environmental characteristics and prospects of
the area. The Council will update (with partners where appropriate) and commission additional
evidence to support the Local Plan.

4.2 Evidence documents are published on the Council's website at:
https://www.highpeak.gov.uk/article/846/Evidence-base

4.3  Evidence will be reviewed periodically to ensure that it remains up to date and
relevant. Reviews may be triggered by a material change in circumstances. For example, in
response to a change in national policy or legislation or the outcome of monitoring reports which may
indicate that further information is required on a particular issue.

4.4 Where necessary, this may lead to a partial or full review of the Local Plan or
supporting documentation. The Town and County Planning (Local Planning) (England)
(Amendment) Regulations 2017 sets a period of five years from adoption within which an authority
should undertake an assessment of whether its development plan documents, and its Statement of
Community Involvement remain up to date. This will help ensure that plans are kept up to date.
Where an authority reviews a document but decides not to update it, must publish the reasons
why. Monitoring data and evidence will inform such reviews.

4.5 Compliance with the timetables set out in this LDS will be monitored in the Council's Authority
Monitoring Reports that are available on the Council's website at:

https://www.highpeak.gov.uk/article/847/Monitoring

4.6 Updates to the timetable may be made to reflect changing circumstances for the documents
listed in the LDS. This may include reforms to the plan making system, wider legislative changes
or other matters that need to be addressed.

4.7 Risks to the timely delivery of the updates to the Local Plan are managed via the Council's
Risk Register and subject to regular scrutiny.
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